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Tonight’s Presentation

 EPA Access to Santa Susana Field Lab  

 Environmental Compliance

 Historical Site Assessment

 EPA’s Project Goals for 2010





EPA Field Office 
 EPA/GSA Memorandum of Understanding 

has been signed

 EPA now has temporary control and custody 
of Building 204 and adjacent paved areas

 EPA moving in by the end of March

 EPA pays no rent but we pay for our 
project-specific property costs including 
improvements, fencing and cleaning the 
building

 Building 204 transfers back to GSA when 
EPA is done



Site-wide Access 
Agreement 

 EPA and Boeing in negotiations

 Purpose: To document EPA’s rights for 
entry and access to SSFL to conduct 
our onsite radiological study in Area IV 
and Northern Buffer Zone

 Boeing participates and cooperates 
with EPA requests

 Agreement anticipated in February



Historical Site 
Assessment

 Site document reviews on-going 

 Respondents still submitting 
information 

 Aerial photo analysis:  DONE

 Former Employee Interviews: 21 
interviews completed to date; many 
more to go



Environmental Compliance

 Endangered Species Act 

- U.S. Fish and Wildlife Service 
approval

- Consultation with Cal Fish and Game

 National Historic Preservation Act

- December 2009 meetings with SHPO 
and Native American reps 

- DOE conducting cultural survey



Gamma Scan Survey 

 Final Work Plan almost done!  

 March: Test and calibrate equipment

 April: Start scanning in Area IV



Budget and Costs  
Budget Approx. 

Expenditures 
(as of Dec 31)

Rad 
Background 
Study

$1,500,000 $750,000

Area IV Rad 
Study

$40,000,000 $1,000,000

Total $41,500,500 $1,750,000



EPA’s Goals for 2010



Radiological Background 
Study

 April/May 2010

– Complete laboratory analysis and data 
validation

 June 2010 

- Technical Memo on data results

 August 2010

– Complete draft report



Area IV Radiological Study

 February 2010

– Complete access agreement with Boeing

– Commence upgrades to EPA field office

 March 2010

– Move into EPA field office

– Test gamma scanning equipment

– Conduct vegetation trimming/removal 
(Phase I)

– Issue first site history technical memo

(6 total)



Area IV Radiological Study

 April 2010

– Commence Area IV gamma scanning

– Complete procurement of analytical 
laboratory(s) for water and soil samples

 May 2010

– Commence water testing 



Area IV Radiological Study

 June 2010 

- Commence soil testing (one year)

 July 2010 

- Commence geophysical investigation



Area IV Radiological Study

 In early 2011, EPA’s preliminary data 
reports will be issued:

– Draft Gamma Scanning Report (Phase 1)

– Draft Water Testing Report (Phase 1)

– Draft Soil Testing Report (Phase 1)


